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Tonight’s Presentation

 EPA Access to Santa Susana Field Lab  

 Environmental Compliance

 Historical Site Assessment

 EPA’s Project Goals for 2010





EPA Field Office 
 EPA/GSA Memorandum of Understanding 

has been signed

 EPA now has temporary control and custody 
of Building 204 and adjacent paved areas

 EPA moving in by the end of March

 EPA pays no rent but we pay for our 
project-specific property costs including 
improvements, fencing and cleaning the 
building

 Building 204 transfers back to GSA when 
EPA is done



Site-wide Access 
Agreement 

 EPA and Boeing in negotiations

 Purpose: To document EPA’s rights for 
entry and access to SSFL to conduct 
our onsite radiological study in Area IV 
and Northern Buffer Zone

 Boeing participates and cooperates 
with EPA requests

 Agreement anticipated in February



Historical Site 
Assessment

 Site document reviews on-going 

 Respondents still submitting 
information 

 Aerial photo analysis:  DONE

 Former Employee Interviews: 21 
interviews completed to date; many 
more to go



Environmental Compliance

 Endangered Species Act 

- U.S. Fish and Wildlife Service 
approval

- Consultation with Cal Fish and Game

 National Historic Preservation Act

- December 2009 meetings with SHPO 
and Native American reps 

- DOE conducting cultural survey



Gamma Scan Survey 

 Final Work Plan almost done!  

 March: Test and calibrate equipment

 April: Start scanning in Area IV



Budget and Costs  
Budget Approx. 

Expenditures 
(as of Dec 31)

Rad 
Background 
Study

$1,500,000 $750,000

Area IV Rad 
Study

$40,000,000 $1,000,000

Total $41,500,500 $1,750,000



EPA’s Goals for 2010



Radiological Background 
Study

 April/May 2010

– Complete laboratory analysis and data 
validation

 June 2010 

- Technical Memo on data results

 August 2010

– Complete draft report



Area IV Radiological Study

 February 2010

– Complete access agreement with Boeing

– Commence upgrades to EPA field office

 March 2010

– Move into EPA field office

– Test gamma scanning equipment

– Conduct vegetation trimming/removal 
(Phase I)

– Issue first site history technical memo

(6 total)



Area IV Radiological Study

 April 2010

– Commence Area IV gamma scanning

– Complete procurement of analytical 
laboratory(s) for water and soil samples

 May 2010

– Commence water testing 



Area IV Radiological Study

 June 2010 

- Commence soil testing (one year)

 July 2010 

- Commence geophysical investigation



Area IV Radiological Study

 In early 2011, EPA’s preliminary data 
reports will be issued:

– Draft Gamma Scanning Report (Phase 1)

– Draft Water Testing Report (Phase 1)

– Draft Soil Testing Report (Phase 1)


